

JOB ORDER PRICE WORKSHEET

Project Name: Avenue 3E Rehabilitation 32nd Street to 40th Street
Project Location: Avenue 3E, Yuma, Arizona
CIP Project No: 0021-ROAD3
Job Order No: 2019-200000036-SUN-001
Date: September 30, 2019
Coefficient Type: Normal Working Hours
 Other than Normal Working Hours
 OH&P Negotiated Price

A. Direct Costs:		Amount
A1 Labor, Equipment, and Materials	\$	600,292.75
A2 Subcontracts	\$	28,700.00
A3 Allowances & Contingencies	\$	41,019.11
A. Total of Direct Costs (Subtotal 1)		\$ 670,011.86
B. Coefficient:	1.1500	\$ 100,501.78
B. Subtotal 2 (Cost Of The Work)		\$ 770,513.64
C. Bond Allowance:	0.50%	\$ 3,852.57
C. Subtotal 3 (Subject to Sales Tax)		\$ 774,366.21
D. Sales Tax		
D1. Sales Tax	5.47%	\$ 42,340.80
D2. Tax Credits		\$ -
D. Sales Tax Total:		\$ 42,340.80
E. Job Order Total:		\$ 816,707.00

NOTES:

1. Contractor to fill in highlighted areas only:
 - a. Select coefficient type based on City request. Insert appropriate coefficient in Section B.
 - b. Direct Costs (A) to be completed as job order proposal is developed.
2. Formulas Used in Calculations:
 - Subtotal 2 = Subtotal 1 * Coefficient
 - Bond Allowance = C Percentage x Subtotal 2
 - Subtotal 3 = Subtotal 2 + C
 - Sales Tax (D1) = Subtotal 3 x 8.412% x 0.65
 - Job Order Total (E) = Subtotal 3 + D

ID	Task Mode	Task Name	Duration	Start	Finish
1		Avenue 3 E, 32nd St to 40th St	41 days	Mon 10/28/19	Mon 12/23/19
2		NTP	1 day	Mon 10/28/19	Mon 10/28/19
3		Bluestake	3 days	Mon 10/28/19	Wed 10/30/19
4		Survey & Layout	2 days	Thu 10/31/19	Fri 11/1/19
5		Demo ADA Ramps	3 days	Mon 11/4/19	Wed 11/6/19
6		Form/Pour ADA Ramps	5 days	Thu 11/7/19	Wed 11/13/19
7		Median Grading	2 days	Thu 11/14/19	Fri 11/15/19
8		1.5" Milling/Paving	5 days	Mon 11/18/19	Fri 11/22/19
9		Temporary Stripingv (Paint)	2 days	Mon 11/25/19	Tue 11/26/19
10		Utility Adjustments	3 days	Mon 12/2/19	Wed 12/4/19
11		Video Detection Install	4 days	Thu 12/5/19	Tue 12/10/19
12		Thermo Striping	1 day?	Mon 12/23/19	Mon 12/23/19



Project: Project Schedule.mpp
Date: Tue 10/1/19

Task		Manual Task		Start-only		Deadline	
Split		Duration-only		Finish-only		Progress	
Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Manual Summary		External Milestone			