



Intermodal Transportation

Douglas A. Ducey, Governor
John S. Halikowski, Director
Dallas Hammit, State Engineer
Steve Boschen, Division Director

November 24, 2015

Gregory K. Wilkinson
City Administrator
City of Yuma
One City Plaza
Yuma, AZ. 85364

Subject: Business 8, MP 0.0 - 0.3, Fourth Avenue Gateway Project SL725 (CIP 0071-Heritage1)
West Main Canal, S. Avenue B – Main Canal-W. 1st St. Project SL716 (CIP 0020-Road)

Dear Mr. Wilkinson:

This letter is in response to the correspondence received from the City on October 28th, 2015 requesting to delay the Fourth Avenue Gateway Project to the 1st quarter of fiscal year 2017 and advance the West Main Canal project to 2nd quarter of fiscal year 2016. The Department has reviewed the request and concur with the proposed schedule changes.

The additional design changes to the Fourth Avenue Gateway Project will result in increased design, ADOT internal review, and construction costs. In accordance with the Joint Project Agreement No. 2011-162, the City is responsible for the increased costs. We also must emphasize that if the project is not ready for bid advertisement in 1st quarter of FY 2017, federal funding will no longer be available.

If you have any questions or concerns, please contact our office at (928) 317-2100. Thank you.

Sincerely,

DocuSigned by:

Paul V. Patane

F74C40B9C9A84DC...

Paul V. Patane, P.E.
Southwest District Engineer

cc: Gregory Johnson, ADOT Project Manager
Eric Boyles, ADOT LPA Section
Ana Lugo, City of Yuma