



City of Yuma

Legislation Details (With Text)

File #: MC 2020-169 **Version:** 1 **Name:**
Type: motion **Status:** Passed
File created: 9/15/2020 **In control:** City Council Meeting
On agenda: 10/7/2020 **Final action:** 10/7/2020
Title: Change Order: Thomas F. Allt Utilities Complex

Sponsors:

Indexes:

Code sections:

Attachments: 1. 1. RFCCA Change Order: Thomas F. Allt Utilities Complex

Date	Ver.	Action By	Action	Result
10/7/2020	1	City Council Meeting	APPROVED	Pass

Change Order: Thomas F. Allt Utilities Complex

Authorize the City Administrator to execute a change order to the approved Design Services Contract with Nicklaus Engineering Inc, in the amount not to exceed \$172,485.00 for architectural services for the Thomas F. Allt Utilities Complex. (Engineering) (Jeffrey A. Kramer)