



City of Yuma

Legislation Details (With Text)

File #: MC 2019-151 **Version:** 1 **Name:**

Type: motion **Status:** Passed

File created: 7/11/2019 **In control:** City Council Meeting

On agenda: 9/4/2019 **Final action:** 9/4/2019

Title: Change Order: Fire Station No. 4 Improvements

Sponsors:

Indexes:

Code sections:

Attachments: 1. 1. RFCCA Change Order: Fire Station No. 4 Improvements, 2. 2. SUPP DOC Change Order: Fire Station No. 4 Improvements

Date	Ver.	Action By	Action	Result
9/4/2019	1	City Council Meeting	APPROVED	Pass

Change Order: Fire Station No. 4 Improvements

Authorize the City Administrator to approve a planned change order to the Construction Services Contract with CORE Construction, Inc. for Fire Station No. 4 Improvements in the amount of Guaranteed Maximum Price Proposal #2 (\$1,600,000.00). (RFQ #2018-20000194 Engineering) (Jeffrey A. Kramer)