



# City of Yuma

## Legislation Text

---

**File #:** MC 2019-151, **Version:** 1

---

### **Change Order: Fire Station No. 4 Improvements**

Authorize the City Administrator to approve a planned change order to the Construction Services Contract with CORE Construction, Inc. for Fire Station No. 4 Improvements in the amount of Guaranteed Maximum Price Proposal #2 (\$1,600,000.00). (RFQ #2018-20000194 Engineering) (Jeffrey A. Kramer)