



City of Yuma

Legislation Text

File #: MC 2020-044, **Version:** 1

Change Order Authorization: 16th Street Paving - Avenue B to Avenue C

Authorize the City Administrator to execute a change order to the approved job order with CEMEX Construction Materials South LLC (CEMEX), in the amount not to exceed \$318,592.00 for capital improvements to 16th Street from Avenue B to Avenue C. (Engineering) (Jeffrey A. Kramer)